D	0	Task Mode	Task Name	Start	Finish	Predecessors	12	19	26	Jul '22	10	17	2	ug '22 31	7		1
2		*	Decide on	Thu 9/1/22	Tue 9/6/22	9									Deci	ide (	on
			Conventions														
3		*	Create Bug List	Thu 9/1/22	Tue 9/6/22	9											Cr
4		*	Bugfixes	Wed 9/7/22	Tue 9/20/22	2,3											
5		*	Build Wiki	Wed 9/7/22	Tue 9/20/22	2											
6		*	Comment Codebas	Wed 9/7/22	Tue 9/20/22	2											C
7		*	Release Version of Codebase	Wed 9/21/22	Mon 9/26/22	4,5,6											
8		*	Training Meetings	Tue 9/27/22	Sat 10/1/22												
9		*	Lessons Learned	Mon 8/29/22	2 Wed 8/31/22	2									l	Less	on
16		*	Engineer	Mon 10/3/22	2Thu 12/15/2	28											
17		*	Bullet Drop	Mon 10/3/22	2Thu 11/3/22	8											
18		*	Standard, Hero, Aerial CV	Mon 10/3/22	Mon 10/17/22	8											
19		*	Custom GUI	Mon 10/3/22	2Thu 11/3/22												
20		*	Supercaps	Tue 11/1/22	Wed 11/2/22	2											
21		*	Chassis Applied Torque Compensation	Fri 11/18/22	Sat 12/3/22												
22		*?	Minimap		Sat 12/3/22	19											
23		*?	Dart														
24		*?	Engineer CV														



